Untitled Gantt Project

http://

Project manager

Project dates Jan 1, 2023 - Feb 5, 2023

Completion0%Tasks17Resources2

Tasks

Name	Begin date	End date
Project draft idea	1/1/23	1/1/23
Model Draft (pen)	1/2/23	1/3/23
model draft(tablet)	1/3/23	1/4/23
tool selection	1/5/23	1/5/23
Project Proposal	1/7/23	1/7/23
Model Generation (Tablet)	1/8/23	1/18/23
Model generation (pen & Holder)	1/8/23	1/18/23
Final Model ready	1/19/23	1/19/23
story board drawings for animation video	1/21/23	1/23/23
Story board make	1/21/23	1/24/23
Script Ready	1/23/23	1/25/23
Animating (pen & Holder)	1/26/23	1/30/23
Animating(Tablet)	1/26/23	1/29/23
Animation ready	1/30/23	1/30/23
Video Edit	1/31/23	2/4/23
Video review and voice over	1/31/23	2/4/23
Final video ready	2/5/23	2/5/23

Resources

Name	Default role
Sabrina Afrin Toma	undefined
Rubaiya Reza Sohana	undefined

0, 2020

Gantt Chart

Dec'2022

Project

Dec'2022

Perin date

Perin date

Perin date

29 31 January 2023 1 2 3 4 5 7 8 9 10 11 12 14 15 16 17 18 19 21 22 23 24 25 26 28 Begin date End date Project Proposal 1/7/23 Model Generation (Tablet) 1/8/23 1/18/23 1/8/23 Model generation (pen & Holder) 1/18/23 1/19/23 Final Model ready 1/19/23 1/21/23 story board drawings ... 1/23/23 Story board make 1/21/23 1/24/23 Script Ready 1/23/23 1/25/23 Animating (pen & Holder) 1/26/23 1/30/23 Animating(Tablet) 1/26/23 1/29/23 Animation ready 1/30/23 1/30/23 Video Edit 1/31/23 2/4/23

Resources Chart

Final video ready

Dec'2022

| Default role | 29 | 31 | 18 22 23 24 25 29 10 11 12 14 15 16 17 26 28 □ Sabrina Afrin Toma undefined Project draft idea model draft(tablet) Model Generation (Tablet Story board make Animating(Tablet) Final video ready undefined Model Draft (pen) Model generation (pen & ... story board drawings for ... Script Ready Animating (pen & Holder) Video review and voice over